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3 WEEK SCHEDULE   #: 116

Strander Boulevard Extension Phase 1, Seg. 2A By: IC Date:

Comments

4/21 4/22 4/23 4/24 4/25 4/26 4/27 4/28 4/29 4/30 5/1 5/2 5/3 5/4 5/5 5/6 5/7 5/8 5/9 5/10 5/11 5/12 5/13 5/14 5/15 5/16 5/17 5/18 5/19 5/20 5/21 5/22 5/23 5/24

M TU W TH F SA SU M TU W TH F SA SU M TU W TH F SA SU M TU W TH F SA SU M TU W TH F SA

Substantial Completion X After Striping Complete

Meetings

Weekly Owner's Meeting X X X X Weekly Meeting @ 1:00 pm

Paving Precon X Immediately after the 1pm meeting

Atkinson Safety Week X X X X X BBQ Monday

All Hands Safety Meeting at 7am X

TESC 

ATKN Erosion Control Maintenance

ATKN Remove BMP's

APRIL MAY

Activity

04/30/14

CAG-11-133 

RESP

AS-BUILD

Dewatering

Water Drawdown (Pump Station)

Water Drawdown (Foundation)

Slead Decommission Wells/Remove HDPE After Pump Station is operational

Roadway/Earthwork

KLB Finish/Rock Slopes X

KLB Finegrade CSBC for Curb/Sidewalk X X X X X X X

Wilson Curb and Gutter X X X

KLB Finegrade CSBC for HMA X X X X

Lakeside HMA X X

KLB Adjust Stockpile X

KLB BNSF Access Road X X X

P. Bros. Guardrail and Barrier X X X

TSI Luminaire Foundations and Poles X X X X X X X X X X

Wilson Sidewalk and Driveways X X X X

KLB Final Grade and Topsoil X X X X X

StripRite Striping, PC Curb, Pavement Markers X X X

TSI Permanent Signing X X X X

King Hydroseeding Topsoil X X

C. Fence Fencing along Walls; West Gate X X X

Substructure

ATKN Install PSE/COR Utility Trench X X X Proof

PURCLL Pigseal Substructure and Walls X

ATKN Stage Line Wall Curb P Weather Dependent

Superstructure

PURCLL Paint Stage II Girders X X X X X X

Pump Station

TSI Building Electrical X X X X X X X X X X X X X X X

NC Power Install Breaker on Generator X X X X SWITCH OUT LUGS

TSI Systems Interface:  Prestartup and Telemetry X X X X

JPF Water Service Installation/RPBP X X X

ATKN RPBP Pad P

KLB Install 2" Service X X X XKLB Install 2" Service X X X X

TSI Install Wet Well/Cable Trench Electrical X X X X X After Platform

JPF Finish Wetwell X

KLB Install Structure Ladders and Platforms X X

E2 Fire Alarm System X X X X X ELECTRICAL INSPECTED

KLB Wetwell Channeling and Coating X X

Various Testing and Commissioning X X X X X X

ATKN Install Removable Bollards/Davit Crane X

KLB CSBC Finish Grade X X X X X

CF Fencing and Gates for Pond and Pump Station X X X X X X

Printed on: 5/1/2014 1:44 PM C = Cure,   D = Deliver, E = Electrical   F = Form,   P = Concrete Pour,   R = Rebar,   S = Strip
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